
POLREP #2 
ROGERS ELECTRIC COMPANY SITE 
CHEVERLY, MARYLAND 

ATTN : KAREN WOLPER, EOSC; DENNIS CARNEY, CHIEF, REMOVAL BRANCH 

I. SITUATION (WEDNESDAY, OCTOBER 7 , 1992) 

A. PRP REMOVAL ACTION PROGRESSING . 

B. PERSONNEL ON SITE (DURING 

REWA! -
CLEAN HARBORS INC.
DYNAMAC CORP -

DYNAMAC OVERSIGHT SITE VISIT) : 
9122192 1016192 

2 2 
9 3 
1 1 

C. DYNAMAC PERSONNEL ON SITE TO CONDUCT COMPLIANCE OVERSIGHT 
MONITORING AND PHOTODOCUMENT SITE ACTIVITIES 9122192 AND 
1016192. 

D. WEATHER: 9 I 2 2 I 9 2 SUNNY AND WARM I TEMPS NEAR 7 5° F. 
1016192 SUNNY, TEMPS 65° F. 

E. UNDERGROUND STORAGE TANKS NOT YET EXCAVATED AS REPORTED 
IN FUTURE ACTIONS SECTION OF POLREP #1. ANALYTICAL 
RESULTS FROM ONE OF THE UNDERGROUND TANKS INDICATED THAT 
THE PRODUCT INSIDE THE TANK IS PCB CONTAMINATED. THE 
CONTENTS OF THE SECOND TANK HAVE NOT YET BEEN SAMPLED DUE 
TO DIFFICULT ACCESSIBILITY. THIS TANK TO BE SAMPLED 
AFTER IT IS EXCAVATED FROM THE GROUND. 

F . WIPE SAMPLING RESULTS, TO DATE, INDICATED THAT THE 
MAJORITY OF THE MISCELLANEOUS DEBRIS, BOATS AND VEHICLES 
ON SITE ARE NOT PCB CONTAMINATED. THE BOATS WHICH 
REMAINED ON SITE WERE DEMOLISHED USING AN EXCAVATOR (215) 
AND PLACED IN A ROLL-OFF DUMPSTER. SEVERAL SEA CONTAINERS 
HAVE ALSO BEEN DEMOLISHED. REWA! AWAITING APPROVAL FROM 
PRINCE GEORGES COUNTY LANDFILL FOR DISPOSAL OF NON-PCB 
CONTAMINATED WASTE MATERIAL . REWA! ALSO AWAITING 
INSTRUCTIONS FROM BLAKE CONSTRUCTION (PRP) CONCERNING 
REMOVAL OF ABANDONED VEHICLES ON SITE . METAL FROM SEA 
CONTAINERS TO BE SOLD AS SCRAP. 

II . ACTIONS TAKEN 

9122192 

A. CONTENTS FROM ABOVE GROUND STORAGE TANK TRANSFERRED TO 55 
GALLON DRUMS. 

B SEA-CONTAINERS STRIPPED OF INNER PLYWOOD AND FIBERGLASS 
LININGS. LININGS PLACED INTO ROLL-OFF DUMPSTER FOR LATER 
DISPOSAL AS PCB CONTAMINATED WASTE. 



C. RAINWATER FROM THE INSIDE THE ROLL-OFF DUMPSTERS, WHICH 
CONTAIN CONTAMINATED SOILS FROM A PREVIOUS RESPONSE 
ACTION, WAS PUMPED INTO 55 GALLON DRUMS FOR LATER 
DISPOSAL. 

10/6/92 

D. J.E. FRITTS AND ASSOCIATES (DRILLING SUBCONTRACTOR) 
ONSITE THIS DATE TO BEGIN SOIL BORING. 

E. 18 SOIL SAMPLES COLLECTED FROM 6 BORING LOCATIONS USING 
A MOBILE DRILL EQUIPPED WITH A SPLIT BARREL CORE SAMPLER. 
3 COMPOSITE SOIL SAMPLES WERE COLLECTED FROM EACH OF THE 
BORINGS. SAMPLE DEPTHS WERE 0-6 INCHES (ASPHALT AND 
SUBBASE); 1 FOOT TO 1.5 FEET (SOIL AND/OR FILL); AND 2.5 
TO 3.0 FEET STARTING AT A DEPTH OF 1 FOOT BENEATH THE 
ASPHALT LAYER (APPROX.6-8 INCHES THICK). MAXIMUM DEPTH 
OF SOIL BORINGS WAS LESS THAN 3 FEET. 

III. FUTURE PLANS 

A. PRP TO CONTINUE WITH REMOVAL ACTIVITIES AS OUTLINED IN 
EPA APPROVED WORK PLAN. 

B. PRP TO CONTINUE TO SEND WEEKLY PROGRESS REPORTS TO EPA. 

C. ANALYTICAL RESULTS FROM DLA/DRMS DRUM/TRANSFORMER/WELDER 
CORE SAMPLING EXPECTED 10/5/92. 

D. REWA! TO CONTINUE SUBMITTING ANALYTICAL DATA FROM CHIP 
AND WIPE SAMPLES TO EPA AND MD DOE. ANALYTICAL RESULTS 
FROM RECENT AND FUTURE SOIL SAMPLING ALSO TO BE SUBMITTED 
TO EPA. 

E. UNDERGROUND STORAGE TANKS LOCATED ON SITE TO BE PUMPED 
OUT AND EXCAVATED. 

F. INSIDES OF SEA CONTAINERS TO BE DECONNED AND WIPE SAMPLED 
TO DETERMINE EFFECTIVENESS OF DECON PROCEDURE. 
ANALYTICAL RESULTS TO BE SUBMITTED AND REVIEWED BY EPA 
PRIOR TO DEMOLITION/SCRAPPING OF SEA CONTAINER SHELLS. 

G. COMPLIANCE OVERSIGHT MONITORING TO CONTINUE. 

****************** 
KAREN WOLPER, EOSC 
US EPA REGION III 
PHILADELPHIA, PA 
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